




Federal Aviation
Administration

Helena ADO AIP/BIL 2023 Program Delivery Schedule



FY-2023 AIP/BIL Program Delivery Deadlines

- **Similar to FY 2022 AIP deadlines**
- **Notify ADO PM now** regarding planned 2023 projects
- **November 1st - Consultant selection completed and current**
- **Note - consultant selection current and consistent with projects in RFQ**
- **November 18th - Predesign meetings, including project schedule** (earlier for complex or phased projects, including potential MOS)



FY-2023 AIP/BIL Program Deadlines (NEPA)

- NEPA – National Environmental Policy Act
- January 13th – NEPA complete for all FY23 Development/Land Projects. This assumes planning and airspace has also been completed **(NLT to avoid delays)**.
- March 1st – NEPA complete for remaining projects (entitlement only design grants, and equipment/planning/environmental grants)
- **Note – plan on minimum 90 days NEPA review prior to bidding project. May be longer for additional NEPA coordination**



FY-2023 AIP/BIL Program Deadlines

Have projects ready to bid (confirm grant timing with PM):

- **March 1st – Engineering contracts executed (allow time for sponsor/ADO scope and schedule review, RON / IFE etc)**
- **March 1st – Bids ready for all Tier 1 & 2 Discretionary Projects**
- **April 1st – Bids ready for all Entitlement, State Apportionment**



FY-2023 AIP/BIL Program Deadlines

- **June 9th – Bids ready for all Tier 3 Discretionary Projects**
- **Note – confirm bid opening date and bid hold period with ADO PM prior to advertising.**
- **Late bids, often result in higher costs and delayed grants.**
- **June 9th – Land Acquisition - executed Buy/Sell agreements (sponsor and property owner executed) with recent Title Report or Title Insurance for land acquisition projects**



FY-2023 AIP/BIL Program Deadlines

Additional considerations:

- **Plan for minimum 90 days coordination of MOS, initial airspace review.**
- **ANM Early Project Coordination Sheet (Ref ANM 620-03 predesign guidance)**
- **Projects may require FAA reimbursable agreement if FAA equipment impacted**
- **Requires early coordination with FAA NAS Planning Team (see NPT presentation)**



FY-2023 **BIL** Considerations

- **Similar to AIP deadlines**
- **Bids should also be opened by April to ensure lower costs and timely grants**
- **BIL Bids can be earlier, provided Planning and NEPA complete**
- **FAA Priority to complete AIP grants by end of fiscal year**
- **Keep in mind, if BIL grants are not issued by August 1st, we have the ability to issue BIL grants early the following fiscal year.**



